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Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Subregion:  SOUTH     County: TULARE 
 
Applicant:  TULE RIVER INDIAN RESERVATION 
 
Project Title:   TULE RIVER WATERSHED RESTORATION PROJECT 
 
Reference Number: SNC 070291 
 

PROJECT SCOPE 
 

The project will restore ten miles of riparian corridor along four creeks, and five acres of adjacent 
wetland and meadow in the Tule River watershed near Bear, Rocky, and Kessing Creeks.  This 
project has matching funds and in-kind services totaling $22,000 from the Tule River Tribe. 
 
The restoration project includes: 

• Recruitment and hiring  of seasonal staff, purchasing supplies and renting equipment; 
• Assessment of damage to specific sites; 
• Clean-up of marijuana cultivation waste materials located along riparian areas; 
• Removal of access trails, leading to the marijuana cultivation areas, and illegal campsites; 
• Installing temporary protective fencing around highly environmentally sensitive areas; 
• Enhancing riparian and meadow areas with native plant revegetation; 
• Testing  water quality of tribe’s primary water source and surveying revegetated sites; 
• Establish photo-points at the project sites and maintain a record of before and after project 

photos; 
• Provide progress reports to the Conservancy every six months for the project duration, and a 

final performance report on the project once completed. 
 

This project will augment watershed and streambed improvements implemented by the Tribal 
Environmental Protection Agency Program. 
 

 
PROJECT SCHEDULE 

  
DETAILED PROJECT DELIVERABLES TIMELINE 
Establish photo-points at project site and take pre-restoration photos April 2008 – May 2008 
Recruit and hire staff, purchase supplies, rent equipment, conduct 
site assessments April 2008 – July 2008 
Clean-up waste materials, remove illegal campsites and access trails, 
install temporary fencing along highly sensitive areas July 2008- September 2008
Complete and submit six-month progress report to SNC October 2008 
Revegetate riparian areas and wetland meadow October 2008 – January 

2009 
Conduct water quality assessments and revegetated site 
assessments 

January 2009 – March 
2009 

Complete and submit twelve-month progress report to SNC April 2009 
Complete water quality assessments and revegetate site 
assessments May 2009 – August 2009 
Take post-restoration photographs for inclusion in the final report September 2009 
Final Report/Final Payment Request October, 2009 
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PROJECT COSTS 
 
PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
Ten seasonal staff stipends $15,000
Contract for water testing, surveillance, crew supervisor 40,000
Supplies (field tools, protective gear, GPS unit, fuel) 15,500
Equipment rental (ATV & trailer) 15,000
Administrative fee 8,276

  
GRAND TOTAL $93,776

 
Letters of Support: 
• Yosemite Sequoia Resource Conservation and Development Council 
• Porterville Chamber of Commerce 
 
Recommendation: 
Staff recommends the authorization of this grant for the requested $93,776.   
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